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Approach to Financing Plan

Advisory Committee 
June 2, 2006
Sacramento, California

Financing Plan
Prepared only for Recommended Preferred 
Alternative
Construction & Operations and Maintenance 
Schedule
Cash Flow Analysis

Planning and Design Costs
Construction Costs
Operations & Maintenance Costs

Decision Points on the Schedule
Provide adequate time for planning, design, 
and permitting
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Financing Plan Related to 
Implementation Schedule

2007 - State legislature selects preferred alt.
Initial Phase I (2008 - 2011/2012)

Early Start implementation: design, Env docs, permits
Early Start construction
Project-level analysis: design, Env docs, permits

End of Phase I (2011/2012 - 2020)
Construct initial Saline Habitat Complex I, Shoreline 
Waterway, Air Quality Management Canals, Barriers 
By 2020 - re-evaluate inflow projections

Are future projects being implemented as anticipated?
Are inflows declining as projected?

Financing Plan Related to 
Implementation Schedule - cont.

Beginning of Phase II (2020-2023)
Re-evaluate benefits/issues with facilities already 
constructed - consider adaptive management
Modify implementation schedule, if necessary
If needed, modify design, Env docs, permits for 
facilities to be constructed in next phase

Remaining Phase II (2023-2030)
Construct Saline Habitat Complex cells, Air Quality 
Management facilities, Saltwater Recirculation 
facilities

Similar re-evaluation in Phase III and Phase IV


